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Work Plan for Sooner Dial Company Site
Clinton, Oklahoma

INTRODUCTION

In brief summary, this site, near downtown Clinton, is the former location of
an aircraft instrument refinishing operation which operated under the name of
Sooner Dial Company. In the process of refurbishing these instruments, a
mixture of radium and a paint containing a phosphor activated by the alpha
particles emitted by the radium was applied to the instrument dials. The
process of removing the old radium/paint mixture and the application of new
paint created substantial amounts of rad{um-contaminated waste. Some of the
waste was in the form of a slurry while some was in the form of very small
pieces of metal or hardened paint. Generally, the handling, storage, and
disposal of such waste usually did not even approach the measures which would
be taken today in a similar situation.

Thus, it is not surprising to find significant radium contamination at this
site as a result of the operations carried out there in the past by Soomner

Dial Company.

Purpose of this Plan

1. To describe in some detail a plan for determining the scope and extent
of the radium contamination at this site and any which exists in
adjoining or nearby areas.

2. To the extent that decontamination activities may occur in conjunction
with site assessment, to describe in general terms the activities which
will (or may) be necessary in order to decontaminate the site to a level
suitable for unrestricted use. '

Site Assessment Plan

1. Establish a grid system with 5-meter-square grids over the entire Soomner
Dial site exclusive of the auto shop building on the north side of the
site. The grid system should cover the easements, the alley, and any
other publicly-owned strips of land abutting the site. The grid system
should be marked with stakes or flags or in some other appropriate
fashion; the grid should be displayed on a scale drawing of the site as
well.
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d.

projected length of time to complete decontamination and clean-up
activities;

unusual contingencies which do or may exist which would affect
decontamination and clean-up activities;

estimated resource requirements in terms of personnel, tools,
radiation detection equipment, radiochemistry laboratory services,
heavy equipment such as trucks, expendable supplies, and waste
disposal services for waste removed from the site; and

estimated costs associated with the decontamination and clean-up.

Decontamination/Clean—up Activities

10.

Based on the information known at this time, and with consideration of
good health physics practice in regard to radium contamination, the
following activities are expected to occur as a result of efforts to
decontaminate and clean-up so that the Sooner Dial site and, as
necessary, the south site are left in a finished state for unrestricted
release:

a.

b.

extensive moving, excavation, or disturbance of surface and
sub-surface soil;

categorization of radium contamination in disturbed soil based on
either field surveys for gamma or laboratory analyses or both;

separation of the categorized soils into piles or distinct areas;

excavation of buried radium-rich shop waste, if present, and
packaging of such waste into suitable containers;

packaging of highly-contaminated soil into suitable containers and
shipment of this waste as well as that mentioned in 10(d) and 10(h)
to a low-level radioactive waste (LLW) broker or direct to a LLW
disposal site;

replacement of slightly-to-moderately contaminated soil on the
site, preferably in a fashion so that it is no longer at the
surface;

acquisition and placement of fresh, non-contaminated soil on the
site surface to restore site topography and to facilitate seeding
with grass or other vegetation;

removal of any radium found to be above guidelines on building
structures such as floors or walls;
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i. necessary activities to respond to inquiries from local residents
or from the news media;

j. those routine health physics activities necessary to provide proper
personnel protection to workers and to assure the safety of the
general public, especially passers-by and neighborhood residents;
and

k. any activities arising from the need to cope with any unanticipated
or extraordinary occurrence during this clean-up process.

Equipment and Services

11.

12,

13.

14.

15.

16.

The grid system should be established using recognized land surveyor
methods.

The radiation detection equipment necessary to accomplish the activities
mentioned in #2, 3, 5, 6, 7, 8, 10(b), 10(h), 10(j), and 10(k) must be
of the type normally referred to as "micro-R meters" and capable of
measuring gamma radiation at levels ranging from 1 micro-Roentgen per
hour (uR/hr) to several thousand yR/hr. The normal gamma background in
Clinton, but not on the site, 1s about 8 pR/hr as determined by such an
instrument.

In addition, portable radiation detection instruments capable of
detecting gamma, beta, and alpha radiation must be available for use at
the site. Activities mentioned in #5, 6, and 10(j) are likely uses of
such instrumentation.

Personal and area air samplers and dosimeters will be required to meet
the scope of 10(j).

Other personal protective equipment which may be required include
respirators, goggles, gloves, hard hats, and work shoes or boots.

The radiochemistry laboratory used must be able to analyze soil samples
for radium (reported in units of picoCuries per gram, dry weight) using
procedures which allow for consistency in counting geometry and detector
efficiency. The laboratory must be capable of conducting gross alpha/
gross beta and/or radium analyses on materials deposited on paper
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filters, reported in units of net counts per minute with a counting
efficiency factor or in disintergrations per minute. The laboratory
should have the capacity of performing analyses for gross alpha, gross
beta, or radium on samples of differing media.

Prepared by Dale McHard
Chief Environmental Engineer
Radiation Protection Division
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